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TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION 

MEETING MINUTES 
September 29 2006, 1:30 PM - 3:30 PM 

The Claremont Conference Room, MTC Office 
101 8th St, Oakland, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and John Barna; 
PMT Members: Tony Anziano, Andy Fremier; Participants: Ali Banani, Andre 
Boutros, Beatriz Lacson, Peter Lee, Brian Maroney, Judis Santos, Bijan Sartipi, 
Sue Woo 

Convened: 1:36 PM 

Items Action 
1. CHAIR'S REPORT 

The Chair convened the meeting at 1:36 
PM, and deferred approval items until 
Executive Director John Barna joined the 
Committee at 1:50 PM. 

• The Chair conveyed his appreciation 
and compliments: 

o to MTC/BATA for the Bay 
Bridge closure resolution; and 

o to Staff for the adept 
management of the silica 
issue. 

• The Chair expressed the need to 
educate the public on Proposition 
1B, the $20 billion transportation 
bond proposal that will be on the 
November 7 ballot. 

2. CONSENT CALENDAR 
a) August 24, 2006 Meeting Minutes 

• BATA presented the August 24, 
2006 Meeting Minutes for approval. 

b) TBPOC Calendar 2007 
• BATA presented the 2007 TBPOC 

meeting calendar for approval. 

1 of7 

• The TBPOC APPROVED the 
August 24, 2006 Meeting 
Minutes. 

• The TBPOC APPROVED the 
TBPOC Meeting Calendar 
2007, with the following 
request: 
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(continued) 

Items Action 
0 Avoid Friday afternoon 

meetings in the Bay 
Area; and 

0 Be as flexible as possible 
so as to accommodate 
unpredictable changes in 
the members' schedules. 

3· MONTHLYPROGRESSREPORT 
a) BATA presented the draft September • BATA reported that the TBPOC 
2006 Monthly Progress Report for APPROVED the August 2006 
information. Monthly Progress Report 

• Updated financial information is through their respective PMT 
expected to be incorporated by this representatives on August 31st. 

evening; TBPOC approval through 
their respective PMT members is 
anticipated early next week after 
appropriate reviews and final 
comments are incorporated. 

• It was noted that the Highlights on • Indicate in the Highlights that 
page 6 state that work on the the Stormwater Treatment 
Storm water Treatment Measures has Measures work has been 
been delayed but the Schedule delayed but is still 9 months 
Summa1y on page 9 shows it to be 9 ahead of schedule. 
months ahead of schedule. 

0 It was explained that in spite 
of the delay, the work is still 
ahead of schedule. 

• Regarding the Quarterly Report, it 
was mentioned that: 

0 the quality of the reports has 
improved; 

0 approval was achieved ahead 
of distribution date for the 
first time; 

0 internal Administration 
approval process is in place 
for quick responses. 

4· PROGRAM ISSUES 
a) The Capital Outlay Support Overview • The TBPOC agreed to defer the 
was not presented. presentation to next month's 

• When queried, the Department meeting . 
indicated that while there are 0 Adjust figures to reflect a 
pressures put on the COS, it is not 9.5% average increase 
running out of funds, e.g., cost for engineering 
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(continued) 

Items Action 
increases anticipated in some areas resources vs. the 7% 
can be offset by some projects increase shown; 
coming in early. 0 Instead of an annual 

look, think of ways to 
manage a three-year 
COS budget; 

0 Focus on managing the 
COS down. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

• The TBPOC accepted, without 
discussion, the updates presented in 
the meeting materials binder for 
items sa) West Approach, sc) E2jT1 
Foundations, sd) SAS 
Superstructure, se) Skyway, and 6) 
New Benicia-Martinez Bridge. 

• The Department announced that a 
new project status summary format 
will be introduced in October. 

West Approach 
Sa.l) The Department presented for • The TBPOC APPROVED CCO 
approval CCO No. 150, to cover the No. 150 for $4,466,138.78. 
expedited demolition of Frames 7U(S) and 
8U(S) over the recent three-day Labor Day 
weekend . 

. Yerba Buena Island 

. 5h.1 /5h.2) The Department gave a 

. combined update on the YBI Transition 
Structure and South/South Detour 
contracts which are inter-related. 

• YBITS design development is now 
integrated with development of SSD 
design and work. 

• Schedules for both contracts are 
being monitored to accommodate 
concurrent delivery with an 
accelerated SAS. 

• Significant progress is being made 
and staff is in place. 

The PMT to put together a • Given the three- to four-year • 
recommendation on how to 
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(continued) 

Items Action 
exposure to hook-up of the Skyway 
to Yerba Buena, discussion arose as 
to whether an emergency plan could 
be put in place to allow the bridge to 
remain open if an earthquake occurs 
in the interim; have some fallback 
position within three or four months 
of the disaster, i.e., allow a 
temporary facility (new detour) to be 
in operation until the bridge is 
functioning. 

o The Department pointed out 
that such a plan would 
require consulting services 
which would result in a 
general conceptual feasibility 
study. 

o With focus on YBI, the 
Department indicated that 
alternative ways are already 
being explored by advancing 
high-risk tasks. 

Oakland Touchdown (OTD) 
sf.) The Department gave an update. 

• This work is organized into three 
contracts: 

o OTD No. 1- construction of 
marine foundations work and 
westbound approach work; 

o OTD No. 2- construction of 
remaining eastbound 
approach when westbound 
traffic is shifted onto the new 
SAS; and 

o Submarine Cable -
replacement of existing 
submarine electrical cable 
from Oakland to Treasure 
Island. 

• The update was focused on the 
Submarine Cable contract. 

o Bids were opened on 
September 19 with only a 
single bid received for 

address the TBPOC's request 
for an emergency plan. It was 
mutually agreed to not divert 
existing resources into this 
assignment. 
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(continued) 

Items Action 
$13,063,777 from California 
Engineering Contractors, Inc. 
The Engineer's Estimate was 
$6,624,440. 

o It was noted that BATA has a 
$9.6 million allocation for 
this contract. 

o The high ticket item ofthis 
bid is the cable itself for $3.3 
million; there was a 6o% 
spike in the cost of copper 
(cable composition) five 
months ago. 

o A discussion arose regarding: 
)> Option A: Award now 

for the two cables -
(Alt. 1) the dollar gap 
needs to be filled by 
the City of San 
Francisco with 
deadline to provide 
funds in one week, or 
(Alt. 2) re-scope with 
supplemental 
allocation from BATA 
subject to issuance of a 
ceo for the 
elimination of one 
cable; 

)> Option B: Utilize more 
generic cable 
specifications; re-bid 
as a separate contract 
to start ahead of OTD 
No. 1; accelerate bid 
and award process. 

5f.1) The Department requested approval 
of the Plans, Specifications and Estimate 
(PS&E) for the OTD No. 1 contract. 

• Convene a bid hearing to 
determine if the bid is 
responsive. 

• At the same time, investigate 
whether the City of San 
Francisco will come up with 
additional allocation, and 
pending outcome of bid 
hearing; if yes, award contract; 
if not, re-bid contract with one 
cable (per agreement), 
repackage and re-bid using a 
more generic cable 
specification. 

• Assess schedule 
flexibility/ constraints and 
potential cost impacts to the 
program as a result of the cable 
contract delay of award or re
bidding process. 

o Depending on the 
outcome of the bid 
hearing, funding 
discussions, or program 
schedule and cost 
analysis, a TBPOC 
conference call will be 
necessary to approve the 
next steps. 

• The TBPOC APPROVED the 
PS&E for the OTD No. 1 
contract for $226.5 million with 
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(continued) 

Items Action 
• Estimate by the Department is the following caveat: 

$226.5 million; BATA has performed 0 If there is a need for an 
a cursory check and found the addendum due to impact 
Department's estimate to be from the Submarine 
reasonable. Cable contract, present 

• What can be done to encourage to the TBPOC again. 
competition was discussed: 

0 use any kind of outreach that 
will help; 

0 build in incentives that will 
promote interest in bidding. 

0 many contractors should be 
interested in this work as it is 
a relatively conventional 
construction package. 

• Ifthe Submarine Cable contract is 
delayed, it is likely that a work-
around for the OTD conflicts will be 
issued through an addendum 

6. NEW BENICIA-MARTINEZ BRIDGE 

a) BATA requested approval to negotiate a • The TBPOC APPROVED 
contract change order (CCO) in an amount proceeding with negotiation of a 
not to exceed $4.25 million to cover the CCO in an amount not to exceed 
Open Road Tolling (ORT) work and other $4.25 million. 
miscellaneous work required to open the 
Benicia-Martinez Bridge to traffic. 

7· Other Business 

• The next TBPOC meeting is scheduled 
for October 25th in Sacramento. 

Adjourned: 3:04PM 
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(continued) 

MEETING MINUTES 
September 29, 2006, 1:30 PM - 3:30 PM 

The Claremont Conference Room, MTC Office 
101 8th St, Oakland, CA 

APPROVED BY: 

WILL KEMPTON, 1rector Date 
California Department of Transportation 

J · F. BARNA, Jr., E ecuf e Director 
Ca ifornia Transportation Commission 

STEVEA~irector Date 
Bay Area Toll Authority 
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